
 

Summary of Audit Workplan 2006 

 
Status of Activities 
as of February 1, 2006 

 

Audit/Project Area Complete In Progress Not 
Started 

Scheduled 
Start Date 

Scheduled 
Completion 

Date 
Carry-Over Audits:      

  Security Services  X  7/05 31/06  

  Telecommunications (Voice, Video & Data)  X  8/05 31/06 

Audits & Audit Projects:      

Project Management  X  12/05 5/06 

 Rate Planning (Consulting)   X 21/06 32/06 

 Human Resources    X 31/06 5/06  

 Supply Chain Management    X 2/06 5/06 

 Telecommunications Reconciliation   X 32/06 6/06 

 Follow-up on Network Perimeter   X 84/06 95/06 

 Follow up on Small Purchase Charge Card   X 5/06  6/06 

 Follow up on Electronic Media Data Removal   X 85/06 96/06 

 Customer Relationship Management   X 5/06 8/06 

 Public Safety   X 5/06 8/06 

 Tax Tape Safeguard Inspection   X 6/06 8/06 

Service Management Organization   X 6/06 10/06 

Page 1 of 2 



Page 2 of 2 

Audit/Project Area Complete In Progress Not 
Started 

Scheduled 
Start Date 

Scheduled 
Completion 

Date 
 Billing   X 7/06 10/06 

 Virginia Interactive   X 8/06 10/06 

 Security Services   X 10/06 2/07 

Voice, Data & Video Services   X 10/06 2/07 

APA Liaison/Audit Coordination  X   Ongoing 

VITA COV Standards  X   Ongoing 

Policies and Procedures Review Team  X   Ongoing 

Special Projects:      

Investigations (2)   X 
 

 
 

As needed As needed 

Network Perimeter Security (CIO Request)  X  8/05 12/05 02/06 

Electronic Media Data Removal  
(Deputy CIO Request) 

 X  8/05 12/05 02/06 

Agency Risk Management & Internal Control 
Standard 

 X   Ongoing 

Administrative Projects:      
        Update Risk Assessment & Internal Audit Plan   X 9/06 10/06 

APA Audit Reports Issued This FY Date Issued # 
Findings # Recommendations 

       August 2005 “Review of Security Controls           
over Information Technology” 

September, 2005 4 4 
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